

Summary: Installation of the ISOCOOL/RFQ HV platform: 2nd stage

Week 35, 27-31 August 2007 Installation cage, transformer and racks on the HV platform:



Transformer:



Power-supply racks:



Week 41, 8-12 October 2007 Mounting the roof and installation of the door HV interlock-system:



Interlock system.

